
DEPARTMENT OF PUBLIC WORKS

Project Description: Head of Falls - Two Cent Bridge Access  Pedestrian Access & Plaza CDBG

Persons Responsible:

Date:
WORK PHASE SEQUENCE I. Jan Feb March April May June July Aug Sept Oct Nov Dec Jan 

Project Planning & Design
Issue Request for Proposal 4th

Proposals Due 4th 4th

Recommendation for Engineering Selection 19th

Hire Consultant 20th

Architectural and Engineering Design

Bid Out Design

Bid Opening 9th

Recommendation for Contractor Selection / CC Approval 15th

Hire Contractor 16th

WORK PHASE SEQUENCE II.
Sediment/Erosion Control

Vegetation Removal

Material Procurement and Stockpiling

Excavation and Placement of Base Material and Grading

Installation of Storm Drain and Electrical Conduits

Roadway/Walkway Paving and Curb Installation

Raise Bridge Ramp (Two Cent Bridge Contractor)

WORK PHASE SEQUENCE III. Jan Feb March April May June July Aug Sept Oct Nov Dec Jan

Excavation and Placement of Base Material and Grading

Installation of Storm Drain 

Paving and Paver Installation

Installation of Steps and Wall

Signage/Bollards/Seating

Landscaping

Additional Comments/Questions: 

Project Timeline:   

Feb 1 - May 15th

May 15th-June 9th

6/11/2010

Project Status Report

John Lombardi & Greg Brown Estimated Cost:  $360,500.00


